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1. INTRODUCTION 
Scope Change Control is a critical to successful project performance.  Scope change control processes are the 
formal mechanisms by which project members can change the project's boundaries, commonly referred to as 
“scope.”  Frequent and/or pivotal changes to project boundaries can create significant levels of risk and cost for a 
project.  The intent of the Beacon HR/Payroll Implementation Project Scope Change Control Process is to define 
the mechanisms for requesting, evaluating, authorizing, and tracking possible changes to the project scope.  This 
process: 

• Identifies a Change Control Board (CCB) that approves or rejects proposed changes that impact scope 
(modify functionality), modifies the project end date,  and impacts contractual milestones or total budget; 

• Identifies the Executive Control Board (ECB) that has final approval for all changes that impact scope 
(modify functionality), modifies the project end date,  and impacts contractual milestones or total budget 
per the request of the CCB; 

• Defines a procedure by which project members can request scope changes.  The Project Management 
Office (PMO) will manage those requests; and 

• Provides description of information required with completing change request forms necessary for 
implementing the process for change requests (CR).   

2. RESOURCE RESPONSIBILITY AND IDENTIFICATION 
The following project team members shall participate in the process practices: 

2.1. Roles and Responsibilities 
The following table summarizes the typical role types and corresponding responsibilities pertaining to the 
Scope Change Control Process.   

 

Role Description of Role/Responsibilities 

Executive Control 
Board (ECB) 

• Provides the final level of review and approval of changes that impact scope (modify 
functionality), modifies the project end date, and impacts contractual milestones or 
total budget that are recommended by the CCB. 

 

Change Control 
Board (CCB) 

• Responsible for reviewing and determining the disposition of change request. 
• Meets on an event-driven basis. 
• Reviews the impact of change requests that impact scope (modify functionality), 

modifies the project end date, and impacts contractual milestones or total budget.   
• Escalates issues and change requests that can not be resolved at the CCB level to the 

ECB. 
• The BearingPoint Project Manager and State Program Director will chair the CCB. 
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Role Description of Role/Responsibilities 

Project Manager and 
State Program 
Director 

• The BearingPoint Project Manager and State Program Director will chair the CCB. 
• Authorized to make and approve changes that are not identified to require CCB 

approval. 

Project Team 
Members 

• Authorized to create change requests. 

Project Team Leads • Authorized to submit change requests. 
• Serves as a subject matter expert (SME) per request of the CCB. 

Project Management 
Office (PMO) 

• Oversees the Change Control process  
• Schedules Change Control Board meetings. 
• Updates the project plan with approved changes. 
• Provides input to the CCB and ECB on change requests that impact the Project’s 

Earned Value and/or budget. 
• Updates the EVM baseline with approved changes. 
• Works in conjunction with BearingPoint and State to ensure that modifications to 

the contract include any approved changes that affect the terms of the contracts 
supporting the HR/Payroll Implementation Project.   

 

2.2. Role Identification 
The roles for the Beacon HR/Payroll Implementation Project are identified as follows: 

Role Responsible 

Client Sponsor • North Carolina Office of the State Controller 

Project Manager and 
State Program 
Director 

• Lowell Magee, Program Director, NC Office of State Controller 
• Andrew Koenigsberg, Deputy Program Director, NC Office of State Controller 
• Lori Foehr, Project Manager, BearingPoint 
• Greg Baker, Deputy Project Manager, BearingPoint 

Team Leads • Functional Area Team Leads 

Project Team 
Members 

• All Staff 

Executive Control 
Board (ECB) 

• Robert Powell, State Controller, NC Office of State Controller 
• Gwen Canady, Chief Deputy, NC Office of State Controller 
• Tim Perkins, Managing Director, BearingPoint 
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Role Responsible 

Change Control 
Board (CCB) 

• Lowell Magee, Program Director, NC Office of State Controller 
• Andrew Koenigsberg, Deputy Program Director, NC Office of State Controller 
• Lori Foehr, Project Manager, BearingPoint 
• Greg Baker, Deputy Project Manager, BearingPoint 
• Vince Batts, PMO Lead, BearingPoint 

PMO • Lori Foehr, Project Manager, BearingPoint 
• Greg Baker, Deputy Project Manager, BearingPoint 
• Vince Batts, PMO Lead, BearingPoint 
• Mark Mehrespand, PMO Administration, BearingPoint 
• Tonya Powell, PMO Librarian, Alphanumeric Systems, Inc. 
• Chris Cavallo, PMO Tool Expert, Alphanumeric Systems, Inc. 
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3. SCOPE CHANGE CONTROL APPROACH 
The scope change control process begins at project initiation and runs through project closure.  A formal change 
control process shall be used to help manage the project’s scope.  No project runs exactly as planned and a formal 
scope change control process ensures that any scope changes implemented during a project’s lifecycle have been 
reviewed, approved by the appropriate individuals and/or Boards, and are archived in the MS EPM Solution toolset, 
the system responsible for managing change request.  The scope change control process includes: 

• Identifying scope changes 

• Ensuring the scope change control process is followed so only approved changes are implemented 

• Reviewing and approving change requests 

• Coordinating approved changes across the entire project    

• Documenting the impact of requested changes. 

3.1. Change Request Process 
All changes to scope must go through the scope change control process. Figure 1 of this document summarizes 
the process. 

3.1.1. Submit a Change Request 

Any project team member from either the State or BearingPoint can initiate a CR when a change to scope 
has been identified.  A CR, which is available in the MS EPM Solution toolset, must be completed and 
submitted to the PMO for review.  Supporting documentation must be included with the CR, to include the 
reasons for the change, and any scope impact to the project.   

3.1.2. Reviewing a Change Request 

The PMO will review each CR and its supporting documentation. If more information is required before a 
decision can be made, the PMO will contact the CR owner and request the additional information.  Once all 
information has been received, the PMO will move forward in the review process. The change request 
status is visible, recorded, and tracked in the system.   

3.1.3. Approving a Change Request 

3.1.3.1. PMO Responsibilities 

The PMO has authority to reject or approve any change request that does not impact contractual scope. 
All submitted change request are initially reviewed by the PMO.  If the PMO is not authorized to make 
the decision, then a CCB meeting is scheduled for review. 

3.1.3.2. Change Control Board Responsibilities 

The CCB has authority to reject or recommend for approval any change request identifying changes to 
contractual scope.  The CCB is responsible for reviewing change requests that will affect project scope 
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and increases in the project’s duration and/or cost per the recommendation of the BearingPoint Project 
Manager.  If the CCB cannot reach a consensus on whether or not to approve a CR, then they can 
forward the CR to ECB for review. 

3.1.3.3. Executive Control Board Responsibilities 

The ECB has authority to reject or recommend for approval any change requests identifying changes to 
contractual scope.  The ECB is responsible for reviewing change requests items the CCB forwards 
when it is unable to reach a consensus.   

3.1.3.4. Final Approval 

Only the BearingPoint Managing Director and OSC Executive Management have authority to 
bilaterally approve or accept a change request which affects contractual scope.  Written acceptance of 
the change is provided to the PMO, whom manages the implementation of the change request status in 
the system.  Additionally, the PMO will notify the project members of the change’s acceptance so they 
can understand how it may affect their areas of responsibility. 

3.1.4. Possible Change Request Dispositions 

There are three levels of approval / rejection the PMO, CCB, and ECB may use when approving change 
requests.  They are:  reject the change; request additional information on the change; and approve the 
change as-is. 

3.1.4.1. Reject the Change Request 

The change request is rejected.  The  PMO updates the change request’s status in the system.  Also, the 
PMO will also notify the CR owner of its rejection and business will proceed as usual. 

3.1.4.2. Request Additional Information  

The approving body requires additional information before recommending a CR for approval or 
rejecting a CR.  The PMO updates the status of the change request in the system to reflect its status and 
is tasked with gathering additional supporting documentation from the CR owner.  When all additional 
information is gathered and compiled the request must be resubmitted to the PMO.  

3.1.4.3. Approve the Change Request “ As-Is” 

The change request is approved “as-is”.  The PMO inputs record of the decision in system and updates 
the change request’s status.   

3.1.4.4. Approval Criteria 

The CCB, ECB, and PMO base their decisions for recommendation on the following criteria: 

• What is the risk to the project in implementing the change? 

• What is the risk to the project in not implementing the change? 

• What impact will the change have on the project in terms of project scope? 
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3.1.5. Implement a Change Request 

Once a change has been approved and funded, the PMO is responsible for ensuring the change is 
implemented. The PMO must receive a contract modification acknowledgement from the BearingPoint 
Managing Director for changes to the project’s scope before implementing.  Additionally, the PMO is 
responsible for updating any project documents as appropriate.   

3.1.6. Close a Change Request 

Once a change has been completely implemented the PMO is responsible for closing the CR by setting 
appropriate status in the system. 
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Figure 1 – Scope Change Control Process 
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3.2. Change Request Management and Maintenance 
Change requests will be managed and maintained within the MS EPM Solution toolset; however, in the interim 
the change request process will adhere to a manual process using the T Drive. The following sub-sections 
define those processes that apply to the document management process. 

3.2.1.1. Change Tracking 

Change request will adhere to the naming convention standards set forth by the document management 
process (See the Beacon HR/Payroll Implementation Project Document Management Process 
document for more details). The status will be tracked in the MS EPM Solution toolset. The following 
status can be set in the metadata Status field for a change request: 

• Submitted –Submitted to the PMO for review  

• Approved – Approved by the PMO or CCB/ECB 

• Rejected – Rejected by the PMO or CCB/ECB 

• Pending – Reviewed by the PMO and ready for review by the CCB 

• Returned – Returned for more information 

• Closed – Decision implemented. 

 

3.2.1.2.  Change Control and Status Display 

Change request are generated by project team members but reviewed and submitted by project Team 
Leads. Status displaying is as follows: 

• Team Leads submit CR with a Submitted status in the metadata to the PMO 

• PMO reviews the CR and sets an Approved, Rejected, Returned, or Pending status based on PMO 
review 

• If the CR is to be reviewed and decided upon by the CCB/ECB, the Status is set to Approved or 
Rejected based on their decision 

• After the CR is completely implemented, the Status is set to Closed. 
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3.3. Completing a Change Request  

The following considerations must be addressed when completing a CR.  
 
Description of Change 
Review the original situation and verify that the change proposed is the best response available.  Include the 
following: 

• Describe the situation that makes this change necessary 

• A quantitative assessment of benefits from the change  

o  Will this change prevent slippage in the current schedule?  

o  Will it add functionality needed to complete currently known scope? 

• Provide a summary statement of the estimated impact on schedule and cost and other known factors   

o Define all additional costs the customer will incur if this change is accepted. 

• Define who is required to perform a fair review of this change 

• Define who will need to approve this change. 

 
Impact on Project Scope 
Provide details of how this proposed change of scope will affect the project.  

• Explicitly define each WBS element that this Change Request affects. 

 
Impact on Project Plan/Schedule 
 
Validate that the change is feasible by creating a modified project schedule that includes/excludes the required 
activities, work effort and resources to support the change of scope.   

• Define the schedule file, by version, etc that is affected by this proposed Change Request 

• State whether the proposed changes to the schedule will increase or decrease total work effort for the 
project, and by how much 

o State whether the proposed changes will change the dates of Mandatory milestones. 

• Define any specific resources needed for the change that is not currently available to perform the work 
associated to this change of scope. 

 
Actions Taken to Alternate Resolution 
Define the activities you have performed to resolve this issue to avoid this contractual change of project scope.   
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Associated Risks 
Identify all risks known to the project that will be reduced or eliminated by acceptance of this change of scope.  
Reference each risk by their unique identifier (See the Beacon HR/Payroll Implementation Project Risk 
Management Process document for details).  List any new exposures (new risks) that may come from accepting 
this change to project scope. 
 
Associated Costs 
Provide details of all costs that can be predetermined, such as labor and materials.  Provide descriptions of all 
other qualified costs anticipated that cannot be estimated but will be included with acceptance of this change of 
scope, such as travel costs.    
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